PROJECT TITLE	Fraud Information Management System (solicitation # SK1828)
Insurance Project Lead	Armand Glick
State Purchasing Lead	Solomon Kingston

COMPANY NAME	Dept. of Insurance / Dept. of Technology Services
DATE	3/12/18

Phase	TASK TITLE	TASK OWNER			DURATION	PCT OF TASK COMPLETE	PHASE ONE													PHASE TWO									
			START DATE	DUE DATE				WEE	K 1		WEEK 2				WEEK 3				WEEK 4			WEEK 5				WEEK 6			
							M	r w	R	F M	ı T	W	R F	М	Т	W	R F	М	Т	W R	F	М	Т	WR	F	М	T I	W R	F
1	RFP Development																												
1.1	DTS Kickoff Meeting	DTS, Solomon	3/7/18	3/7/18	1	100%																							
1.2	Evaluation Criteria (Interactive Scorecard)	Insurance, DTS	3/7/18	4/18/18	41	100%																							
1.3	Evaluation Process & Thresholds (Interactive Scorecard)	Solomon	3/7/18	4/16/18	39	100%																							
1.4	Scope of Work (Attachment B)	Insurance, DTS	3/7/18	4/9/18	32	100%																							
1.5	IT Terms and Conditions (Attachment A)	Insurance, Amie Hughes (IT Director)	3/7/18	3/8/18	1	100%																							
1.6	Cost Schedule (Attachment C)	Insurance	3/7/18	4/9/18	32	100%																							
1.7	Update DTS business case to reflect new contract term	Insurance, Amie Hughes (IT Director)	3/7/18	3/22/18	15	100%																							
1.8	Update doc - Stage 2 IFD RMS Technical Requirements	Insurance	3/7/18	4/18/18	41	100%																							
1.9	RFP Document	Solomon	3/7/18	4/18/18	41	100%																							
2	RFP Posted																												
2.1	RFP Released	Solomon	4/19/18	4/19/18	0	100%																							T
2.2	RFP Q&A Closes	Solomon	4/19/18	5/11/18	22	1%																							
2.3	RFP Submission Deadline	Solomon	4/19/18	5/21/18	32	1%																							
3	Evaluations																												
3.1	Evaluation Kickoff Meeting	Solomon			0	0%																							T
3.2	Vendor Presentations	Solomon, Evaluation Committee			0	0%																							
3.3	Evaluation	Evaluation Committee			0	0%																							
3.4	Award Recomendation	Evaluation Committee			0	0%																							
3.5	Award Finalized	Solomon			0	0%																							
4	Contract Development																												
4.1	Contract development, negotiations, and execution	DTS, Insurance			0	0%																							