



GRANITE SCHOOL DISTRICT
2500 South State Street
Salt Lake City, Utah 84115-3110

TO BE ATTACHED TO AND MADE A PART OF the above numbered contract by and between Granite School District, and, **FOLLETT SCHOOL SOLUTIONS, INC.**

THE PARTIES AGREE TO AMEND THE CONTRACT AS FOLLOWS:

1. Contract period:

July 14, 2017 (original starting date)

June 30, 2020 (current ending date)

June 30, 2021 **Amended ending date**

2. Other Changes: N/A


3. Effective Date of Amendment: June 30, 2020

All other conditions and terms in the original contract and previous amendments remain the same.

IN WITNESS WHEREOF, the parties sign and cause the amendment to be executed.

CONTRACTOR

GRANITE SCHOOL DISTRICT

Contractor's Signature	Date	Purchasing Department	Date
E-SIGNED by Anthony R. Pfister			6/25/20
Type or Print Contractor's Name	Follett School Solutions, Inc.		
Type or Print Name and Title	Anthony R. Pfister, VP Sales Strategy & Operations		